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RECOMMENDATION:  
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the following resolution.  
 
 
FINANCIAL RESOLUTION:  
Resolved that $26,100,000 be allocated from the Budget Act of 2005, Budget Act Item 2660-302-
0042, to provide funds for the project described on the following pages.  
 
 
SUMMARY AND CONCLUSIONS:  
This resolution allocates State funds totaling $26,100,000 for one new major construction 
project that is included in the 2004 State Highway Operations and Protection Program 
(SHOPP). The project has construction costs that exceed, by more than 20 percent, the 
programmed amount of $19,420,000. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile (Kilopost) 

 
Location 

Project Description 
Project Support Expenditures 

EA 
PPNO 

Program/Year 
PA&ED 
PS&E 

CON ENG 
CONST 

Budget Year 
Item # 

Program 
Codes 

Allocation 
Amount 

 
State 

Federal 
 

Total Amount 
 
2.5d.(2) Allocations for Projects with Cost Increases Greater than 120 Percent Resolution FP-05-76 

1  
$26,100,000 

Department of 
Transportation 

 
Nevada 

03N-Nev-20 
0.0/3.9 

 
Located in Nevada County, on Route 20 from the Nevada 
County Line to 0.62 miles east of Oak Canyon Drive.  Realign 
curve and add truck-climbing lanes. 

 
1A5301 
03-3982 

SHOPP/05-06 
 

$19,420,000 

 
2004-05 

302-0042 
302-0890 

20.20.201.010 

 
 

$26,100,000 
- 
 

$26,100,000 
 
 

 
RECOMMENDATION: 
The Department recommends that this request for $26,100,000 be approved to allow this 
project to be advertised.   
 Project Location 
 

 
 
PROJECT DESCRIPTION: 
This project is located on Route 20, in Nevada County, from the Nevada County line to 0.62 
miles east of Oak Canyon Drive.  This project will realign and widen the roadway, add left-
turn lanes, add a truck climbing lane, and provide a clear recovery zone.   
 
FUNDING STATUS: 
The project is currently programmed in the 2004 SHOPP for $19,420,000.  This request for 
$26,100,000 will result in an increase of $6,680,000 (34%) above the programmed amount.  
This project is scheduled for advertisement in May 2006.  
 
REASON FOR INCREASE: 
The increase in cost is due to escalations in the prices of construction materials and a change in 
utility  activities (relocation).   
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The recent increase in the cost of materials on this project has caused an increase of 
$2,966,000.  The overall cost increases are related to steel ($750,000), concrete ($421,000), 
asphalt concrete ($1,375,000) and drainage ($420,000).   
 
Additionally, a change in the utility relocation for the Nevada Irrigation District (NID) 
irrigation facilities contributed $3,572,000 to the cost increase. The proposed safety 
improvements to Route 20 required relocation of NID facilities.  The original scope of this 
work assumed the facility would remain an open channel.  Upon final design, it was 
determined that steel and concrete pipes would be required in lieu of the open channel.   
 
FUNDING OPTIONS 
OPTION A:   Approve this request as represented above for $26,100,000 to allow this project 

to be advertised.   
 
OPTION B:  Deny this request and direct the Department to downscale the project to remain 

within the programmed amount.  This is a safety project and includes only the 
minimum scope of work to accomplish the purpose and need of this project.  The 
Department has considered this option and determined that reducing the scope of 
work on this project is not feasible. Reducing the scope and executing another 
project will result in overall higher costs, more disruption to traveling public and 
will not effectively improve safety. 

 
 
RECOMMENDED OPTION 
The Department recommends Option A.  
 


	M e m o r a n d u m
	Chief Financial OfficerDivision Chief
	Transportation Programming
	
	
	
	
	SUMMARY AND CONCLUSIONS:






	FUNDING OPTIONS
	RECOMMENDED OPTION

